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ESTIMATE RUN 05/15/2013

ESTIMATE SUMMARY 10:32:48

CONTID: C16357         ESTIMATE NO: 0032 PROG 2005

PCN: 16357-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 119 MAIN STREET SOUTH PERCENT TIME:

PROJECT NO: STA 119A-051                  

SH 119 MAIN STREET SOUTH

NAME OF ROAD: 119A

PROJECT COUNTIES: GILPIN

CONTRACTOR:

AMERICAN CIVIL CONSTRUCTORS, INC. PAY PERIOD ENDING 04/25/2013 DATE TIME STARTED 11/29/2010

4901 S. Windermere St DATE LET 09/30/2010 DATE WORK BEGAN 11/29/2010

 DATE AWARDED 10/13/2010 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 10/26/2010 DATE ACCEPTED

Littleton CO 80120     303-795-2582 DATE NOTICE TO PROCEED 11/29/2010

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 16,650,206.95 PARTICIPATING $ $ 438,654.40

AWARD PROJECT AMT: 15,693,969.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS -69,504.24

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

97.57

WORK DAYS

WORK DAYS

88.90%

1,847,493.34

438,654.40

369,150.16

369,150.16

$

$

$

$

14,802,713.61

0.00

14,802,713.61

81,601.85

14,884,315.46

-235,409.54

0.00

14,648,905.92

0.00

AMOUNT DUE 14,648,905.92 369,150.16

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 369,150.16

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

522.0 TIME ALLOW: 535

ORIG TIME ALLOW: 420
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PCN: 16357-BID    ESTIMATE RUN 05/15/2013

PROJECT: STA 119A-051                  ESTIMATE NO: 0032

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:32:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY Work Site 1 

0005 Clearing and Grubbing 0.900

0.000

201-00000  
 

0.900

L S 

50,000.00000 45,000.000.900

0.00

0010 Removal of Debris 1.000

0.000

201-00005  
 

1.000

L S 

25,000.00000 25,000.001.000

0.00

0015 Removal of Headwall 2.000

0.000

202-00015  
 

2.000

EACH

650.00000 1,300.002.000

0.00

0020 Removal of Inlet 5.000

0.000

202-00019  
 

5.000

EACH

175.00000 875.005.000

0.00

0021 Rem Manhole 6.000

0.000

202-00021  
 

6.000

EACH

3,500.00000 21,000.006.000

0.00

0022 Rem Pipe 1,103.000

0.000

202-00035  
 

1,103.000

LF  

30.00000 33,090.001,103.000

0.00

0025 Removal of End Section 2.000

0.000

202-00037  
 

2.000

EACH

245.00000 490.002.000

0.00

0030 *Removal of Delineator 58.000

0.000

202-00090  
 

58.000

EACH

6.00000 348.0058.000

0.00

0035 Removal of Wall 216.000

0.000

202-00155  
 

216.000

LF  

80.00000 17,280.00216.000

0.00

0040 Removal of Concrete Median Cover Material 319.000

0.000

202-00190  
 

319.000

SY  

7.00000 2,233.00319.000

0.00

0045 Removal of Curb and Gutter 3,211.000

0.000

202-00203  
 

3,211.000

LF  

4.00000 12,844.003,211.000

0.00
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PCN: 16357-BID    ESTIMATE RUN 05/15/2013

PROJECT: STA 119A-051                  ESTIMATE NO: 0032

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:32:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY Work Site 1 

0050 Removal of Asphalt Mat 7,487.000

0.000

202-00220  
 

7,487.000

SY  

3.00000 22,461.007,487.000

0.00

0055 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

2,020.000

SY  

2.00000 0.000.000

0.00

0060 *Removal of Pavement Marking 4,308.000

0.000

202-00250  
 

4,308.000

SF  

1.00000 4,308.004,308.000

0.00

0065 *Removal of Light Standard 10.000

0.000

202-00700  
 

10.000

EACH

590.00000 5,900.0010.000

0.00

0070 *Removal of Power Pole 6.000

0.000

202-00710  
 

6.000

EACH

400.00000 2,400.006.000

0.00

0075 *Removal of Ground Sign 6.000

0.000

202-00810  
 

9.000

EACH

10.00000 60.006.000

0.00

0080 *Removal of Flashing Beacon 1.000

0.000

202-00825  
 

1.000

EACH

46.00000 46.001.000

0.00

0085 *Removal of Pull Box 3.000

0.000

202-00827  
 

3.000

EACH

48.00000 144.003.000

0.00

0090 *Removal of Pedestal Pole 2.000

0.000

202-00858  
 

2.000

EACH

250.00000 500.002.000

0.00

0095 Removal of Concrete Foundation and Slab 2.000

0.000

202-00950  
 

2.000

SY  

200.00000 400.002.000

0.00

0100 *Removal of Guardrail Type 3 1,438.000

0.000

202-01130  
 

1,438.000

LF  

1.50000 2,157.001,438.000

0.00
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PCN: 16357-BID    ESTIMATE RUN 05/15/2013

PROJECT: STA 119A-051                  ESTIMATE NO: 0032

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:32:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY Work Site 1 

0105 *Removal of End Anchorage 3.000

0.000

202-01300  
 

3.000

EACH

100.00000 300.003.000

0.00

0110 *Sandblasting 0.000

0.000

202-05150  
 

165.000

SF  

4.00000 0.000.000

0.00

0115 *Unclassified Excavation (Complete In Place) 140,825.000

3,256.000

203-00010  
 

144,949.000

CY  

13.50000 1,945,093.50144,081.000

43,956.00

0116 Rock Removal 3.000

0.000

203-00450  
 

3.000

EACH

3,686.52000 11,059.563.000

0.00

0120 Embankment Material (Complete In Place) (Specia l) 0.000

0.000

203-00062  
 

0.000

CY  

10.00000 0.000.000

0.00

0125 Blading 180.000

0.000

203-01500  
 

300.000

HOUR

125.00000 22,500.00180.000

0.00

0130 Backhoe (Landscaping) 278.500

0.000

203-01515  
 

278.500

HOUR

100.00000 27,850.00278.500

0.00

0135 Dozing 275.500

0.000

203-01550  
 

300.000

HOUR

160.00000 44,080.00275.500

0.00

0140 Dozing (Landscaping) 0.000

0.000

203-01555  
 

40.000

HOUR

105.00000 0.000.000

0.00

0141 Hydraulic Excavator 285.500

0.000

203-01565  
 

350.000

HOUR

150.00000 42,825.00285.500

0.00

0145 Truck (Dump) 119.500

0.000

203-01582  
 

150.000

HOUR

96.00000 11,472.00119.500

0.00
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PCN: 16357-BID    ESTIMATE RUN 05/15/2013

PROJECT: STA 119A-051                  ESTIMATE NO: 0032

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:32:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY Work Site 1 

0150 Combination Loader 306.000

0.000

203-01594  
 

350.000

HOUR

75.00000 22,950.00306.000

0.00

0155 Potholing 0.000

0.000

203-01597  
 

40.000

HOUR

168.00000 0.000.000

0.00

0160 *Sweeping (With Pickup Broom) 281.000

3.000

203-01622  
 

350.000

HOUR

130.00000 36,920.00284.000

390.00

0165 *Rock Scaler 44.000

0.000

203-02300  
 

44.000

HOUR

60.00000 2,640.0044.000

0.00

0170 Structure Excavation 114.000

0.000

206-00000  
 

114.000

CY  

13.00000 1,482.00114.000

0.00

0175 Structure Backfill (Flow-Fill) 8.000

0.000

206-00065  
 

50.000

CY  

160.00000 1,280.008.000

0.00

0180 Shoring (Area 1) 1.000

0.000

206-01781  
 

1.000

L S 

50,000.00000 50,000.001.000

0.00

0185 Shoring (Area 2) 1.000

0.000

206-01782  
 

1.000

L S 

100,000.00000 100,000.001.000

0.00

0190 Topsoil 0.000

0.000

207-00205  
 

300.000

CY  

10.00000 0.000.000

0.00

0195 Stockpile Topsoil 0.000

0.000

207-00210  
 

300.000

CY  

9.00000 0.000.000

0.00

0200 Wetland Topsoil 0.000

0.000

207-00305  
 

665.000

CY  

11.00000 0.000.000

0.00
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PCN: 16357-BID    ESTIMATE RUN 05/15/2013

PROJECT: STA 119A-051                  ESTIMATE NO: 0032

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:32:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY Work Site 1 

0205 Stockpile Wetland Topsoil 665.000

0.000

207-00310  
 

665.000

CY  

10.00000 6,650.00665.000

0.00

0210 Erosion Log (12 Inch) 62.000

0.000

208-00002  
 

500.000

LF  

3.00000 186.0062.000

0.00

0215 Silt Berm 0.000

0.000

208-00004  
 

0.000

LF  

14.00000 0.000.000

0.00

0220 Silt Fence 0.000

0.000

208-00020  
 

0.000

LF  

2.25000 0.000.000

0.00

0225 *Sediment Basin 1.950

0.000

208-00030  
 

2.000

EACH

115,000.00000 224,250.001.950

0.00

0230 Gravel Bag 230.000

30.000

208-00034  
 

260.000

LF  

6.00000 1,560.00260.000

180.00

0235 Check Dam 24.000

0.000

208-00040  
 

80.000

EACH

115.00000 2,760.0024.000

0.00

0240 Rock Check Dam 22.500

0.000

208-00041  
 

80.000

EACH

200.00000 4,500.0022.500

0.00

0245 Concrete Washout Structure 3.000

0.000

208-00045  
 

4.000

EACH

750.00000 2,250.003.000

0.00

0250 Storm Drain Inlet Protection (Type 1) 0.000

0.000

208-00051  
 

140.000

LF  

6.00000 0.000.000

0.00

0255 Storm Drain Inlet Protection (Type 2) 0.000

0.000

208-00052  
 

40.000

LF  

3.00000 0.000.000

0.00
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PCN: 16357-BID    ESTIMATE RUN 05/15/2013

PROJECT: STA 119A-051                  ESTIMATE NO: 0032

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:32:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY Work Site 1 

0260 Temporary Slope Drain 0.000

0.000

208-00060  
 

0.000

LF  

14.00000 0.000.000

0.00

0265 Vehicle Tracking Pad 16.000

0.000

208-00070  
 

16.000

EACH

1,000.00000 16,000.0016.000

0.00

0270 Removal and Disposal of Sediment (Labor) 293.000

0.000

208-00103  
 

400.000

HOUR

31.00000 9,083.00293.000

0.00

0275 Removal and Disposal of Sediment (Equipment) 166.500

4.000

208-00105  
 

200.000

HOUR

75.00000 12,787.50170.500

300.00

0280 Erosion Control Supervisor 546.000

13.000

208-00206  
 

570.000

DAY 

70.00000 39,130.00559.000

910.00

0285 *Reset Light Standard 2.000

2.000

210-00750  
 

4.000

EACH

375.00000 1,500.004.000

750.00

0290 Reset Ground Sign 2.000

0.000

210-00810  
 

2.000

EACH

50.00000 100.002.000

0.00

0291 Adj Manhole 4.000

0.000

210-04010  
 

6.000

EACH

319.00000 1,276.004.000

0.00

0295 Modify Structure 0.250

0.000

210-04025  
 

1.000

EACH

6,000.00000 1,500.000.250

0.00

0300 *Rock Reinforcement (Dowels) 561.000

0.000

211-01111  
 

561.000

LF  

15.00000 8,415.00561.000

0.00

0305 *Rock Reinforcement (Number 10) 330.000

0.000

211-01115  
 

330.000

LF  

26.00000 8,580.00330.000

0.00
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PCN: 16357-BID    ESTIMATE RUN 05/15/2013

PROJECT: STA 119A-051                  ESTIMATE NO: 0032

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:32:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY Work Site 1 

0310 Seeding (Native) 3.550

0.000

212-00006  
 

28.300

ACRE

350.00000 1,242.503.550

0.00

0315 Seeding (Shrubs) 0.000

0.000

212-00025  
 

1.900

LB  

250.00000 0.000.000

0.00

0320 Soil Conditioning 2.550

0.000

212-00032  
 

8.000

ACRE

1,000.00000 2,550.002.550

0.00

0325 Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

12.000

ACRE

1,400.00000 0.000.000

0.00

0326 Mulching (Hydraulic) 9.710

0.000

213-00011  
 

9.710

ACRE

1,200.00000 11,652.009.710

0.00

0330 Mulching (Decorative) 0.000

0.000

213-00005  
 

516.000

CF  

16.00000 0.000.000

0.00

0335 Mulching (Wood Chip) 120.000

0.000

213-00008  
 

120.000

CF  

20.00000 2,400.00120.000

0.00

0340 Flexible Growth Medium 0.300

0.000

213-00009  
 

3.000

ACRE

3,200.00000 960.000.300

0.00

0345 Mulch Tackifier 850.000

0.000

213-00061  
 

2,400.000

LB  

1.60000 1,360.00850.000

0.00

0350 Landscape Boulder 135.000

82.000

213-00700  
 

217.000

EACH

37.00000 8,029.00217.000

3,034.00

0355 Landscape Maintenance 0.000

0.000

214-00000  
 

1.000

L S 

31,000.00000 0.000.000

0.00
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PCN: 16357-BID    ESTIMATE RUN 05/15/2013

PROJECT: STA 119A-051                  ESTIMATE NO: 0032

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:32:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY Work Site 1 

0360 Deciduous Tree (1 Inch Caliper) 14.000

0.000

214-00210  
 

37.000

EACH

115.00000 1,610.0014.000

0.00

0365 Deciduous Tree (8 Foot) 88.000

0.000

214-00280  
 

115.000

EACH

115.00000 10,120.0088.000

0.00

0370 Deciduous Shrub (Tubeling) 0.000

0.000

214-00301  
 

265.000

EACH

3.40000 0.000.000

0.00

0375 Deciduous Shrub (1 Gallon Container) 0.000

0.000

214-00310  
 

328.000

EACH

10.00000 0.000.000

0.00

0380 Deciduous Shrub (2 Gallon Container) 44.000

0.000

214-00320  
 

65.000

EACH

14.00000 616.0044.000

0.00

0385 Evergreen Tree (5 Gallon Container) 6.000

0.000

214-00450  
 

27.000

EACH

80.00000 480.006.000

0.00

0390 Brush Layer Cutting 3,500.000

1,000.000

214-01010  
 

40,541.000

EACH

0.60000 2,700.004,500.000

600.00

0395 Plant (Tubeling) 0.000

0.000

214-01200  
 

3,957.000

EACH

2.00000 0.000.000

0.00

0400 Transplant Shrub 0.000

0.000

215-00001  
 

0.000

SY  

12.00000 0.000.000

0.00

0405 Transplant Tree 0.000

0.000

215-00010  
 

0.000

EACH

52.00000 0.000.000

0.00

0410 Soil Retention Blanket (Biodegradable Straw/Coc onut) 0.000

0.000

216-00042  
 

0.000

SY  

1.60000 0.000.000

0.00
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PCN: 16357-BID    ESTIMATE RUN 05/15/2013

PROJECT: STA 119A-051                  ESTIMATE NO: 0032

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:32:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY Work Site 1 

0415 Herbicide Treatment 0.000

0.000

217-00020  
 

8.000

HOUR

100.40000 0.000.000

0.00

0420 *Environmental Health and Safety Management 0.900

0.000

250-00010  
 

1.000

L S 

4,000.00000 3,600.000.900

0.00

0425 *Health and Safety Officer 108.800

0.000

250-00110  
 

120.000

HOUR

93.00000 10,118.40108.800

0.00

0430 Hazardous Waste Disposal 3,474.000

0.000

250-00220  
 

3,474.000

CY  

19.00000 66,006.003,474.000

0.00

0435 Aggregate Base Course (Special) 8,300.000

0.000

304-09000  
 

8,453.000

CY  

23.00000 190,900.008,300.000

0.00

0440 *Hot Mix Asphalt (Patching) (Asphalt) 54.280

0.000

403-00720  
 

54.280

TON 

114.00000 6,187.9254.280

0.00

0445 *Hot Mix Asphalt (Grading S) (75) (PG 58-28) 0.000

0.000

403-33721  
 

256.000

TON 

66.00000 0.000.000

0.00

0450 *Hot Mix Asphalt (Grading SX) (75) (PG 76-28) 0.000

0.000

403-34771  
 

1,100.000

TON 

59.00000 0.000.000

0.00

0455 *Emulsified Asphalt (Slow-Setting) 10.000

0.000

411-10255  
 

101.000

GAL 

3.60000 36.0010.000

0.00

0460 *Concrete Pavement (8 Inch) 5,186.000

0.000

412-00800  
 

8,226.000

SY  

44.00000 228,184.005,186.000

0.00

0465 Geotextile (Weed Barrier) 0.000

0.000

420-00200  
 

1,430.000

SY  

3.00000 0.000.000

0.00
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PCN: 16357-BID    ESTIMATE RUN 05/15/2013

PROJECT: STA 119A-051                  ESTIMATE NO: 0032

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:32:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY Work Site 1 

0470 Retaining Wall (Boulder) 0.000

0.000

504-03411  
 

0.000

SF  

17.00000 0.000.000

0.00

0475 Stone Landscape Wall 480.000

1,220.000

504-08050  
 

1,800.000

SF  

12.00000 20,400.001,700.000

14,640.00

0480 Riprap (9 Inch) 0.000

58.000

506-00209  
 

58.000

CY  

26.00000 1,508.0058.000

1,508.00

0485 Riprap (12 Inch) 17.000

17.000

506-00212  
 

34.000

CY  

26.00000 884.0034.000

442.00

0490 Hand Rail 0.000

479.000

514-00100  
 

1,391.000

LF  

115.00000 55,085.00479.000

55,085.00

0490 MATERIAL ALLOWANCE HAND RAIL 1,391.000

-479.000LF  

82.00000 74,784.00912.000

-39,278.00

0491 Drilled Hole 44.000

0.000

601-10400  
 

44.000

EACH

121.38000 5,340.7244.000

0.00

0495 *18 Inch Reinforced Concrete Pipe (Complete In Place) 566.000

27.000

603-01185  
 

593.000

LF  

33.00000 19,569.00593.000

891.00

0500 *24 Inch Reinforced Concrete Pipe (Complete In Place) 1,102.000

4.000

603-01245  
 

1,121.000

LF  

43.00000 47,558.001,106.000

172.00

0505 *36 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01365  
 

0.000

LF  

67.00000 0.000.000

0.00

0510 *48 Inch Reinforced Concrete Pipe (Complete In Place) 178.000

0.000

603-01485  
 

178.000

LF  

116.00000 20,648.00178.000

0.00



CONTID: C16357         COLORADO DEPARTMENT OF TRANSPORTATION Page 12

PCN: 16357-BID    ESTIMATE RUN 05/15/2013

PROJECT: STA 119A-051                  ESTIMATE NO: 0032

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:32:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY Work Site 1 

0511 30x19 In RCP (CIP) 0.000

44.000

603-02245  
 

44.000

LF  

84.50000 3,718.0044.000

3,718.00

0515 15 Inch Reinforced Concrete End Section 0.000

0.000

603-05015  
 

0.000

EACH

480.00000 0.000.000

0.00

0520 18 Inch Reinforced Concrete End Section 1.000

1.000

603-05018  
 

2.000

EACH

525.00000 1,050.002.000

525.00

0525 24 Inch Reinforced Concrete End Section 0.000

1.000

603-05024  
 

1.000

EACH

600.00000 600.001.000

600.00

0530 48 Inch Reinforced Concrete End Section 1.000

0.000

603-05048  
 

1.000

EACH

1,200.00000 1,200.001.000

0.00

0535 12 Inch Corrugated Steel Pipe 55.000

1.000

603-10120  
 

56.000

LF  

31.00000 1,736.0056.000

31.00

0540 12 Inch Steel End Section 0.000

0.000

603-30012  
 

1.000

EACH

312.00000 0.000.000

0.00

0541 4 In Plastic Pipe 99.000

0.000

603-50004  
 

99.000

LF  

125.00000 12,375.0099.000

0.00

0545 12 Inch Plastic Pipe 0.000

0.000

603-50012  
 

0.000

LF  

25.00000 0.000.000

0.00

0550 15 Inch Plastic Pipe 0.000

0.000

603-50015  
 

0.000

LF  

30.00000 0.000.000

0.00

0555 18 Inch Plastic Pipe 0.000

0.000

603-50018  
 

163.000

LF  

31.00000 0.000.000

0.00



CONTID: C16357         COLORADO DEPARTMENT OF TRANSPORTATION Page 13

PCN: 16357-BID    ESTIMATE RUN 05/15/2013

PROJECT: STA 119A-051                  ESTIMATE NO: 0032

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:32:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY Work Site 1 

0556 24 In Plastic Pipe 1,092.000

0.000

603-50024  
 

1,108.000

LF  

260.00000 283,920.001,092.000

0.00

0557 24 In Plastic Pipe Storm Sewer 54.000

0.000

603-50024  
 

54.000

LF  

55.50000 2,997.0054.000

0.00

0560 36 Inch Plastic Pipe 0.000

0.000

603-50036  
 

0.000

LF  

60.00000 0.000.000

0.00

0565 Inlet Type C (5 Foot) 7.000

0.000

604-00305  
 

7.000

EACH

1,300.00000 9,100.007.000

0.00

0570 Inlet Type C (10 Foot) 2.000

0.000

604-00310  
 

3.000

EACH

2,100.00000 4,200.002.000

0.00

0575 Inlet Type D (10 Foot) 1.000

0.000

604-00510  
 

1.000

EACH

2,900.00000 2,900.001.000

0.00

0580 Inlet Type D (20 Foot) 1.000

0.000

604-00520  
 

1.000

EACH

5,200.00000 5,200.001.000

0.00

0585 Inlet Type R  L 5 (5 Foot) 1.000

0.000

604-19105  
 

1.000

EACH

2,450.00000 2,450.001.000

0.00

0590 Inlet Type R  L 5 (10 Foot) 1.000

-1.000

604-19110  
 

1.000

EACH

3,300.00000 0.000.000

-3,300.00

0595 Inlet Type R  L 10 (5 Foot) 3.000

0.000

604-19205  
 

3.000

EACH

3,200.00000 9,600.003.000

0.00

0600 Inlet Type R  L 10 (10 Foot) 2.000

0.000

604-19210  
 

2.000

EACH

4,400.00000 8,800.002.000

0.00
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PCN: 16357-BID    ESTIMATE RUN 05/15/2013

PROJECT: STA 119A-051                  ESTIMATE NO: 0032

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:32:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY Work Site 1 

0605 Vane Grate Inlet (5 Foot) 1.000

0.000

604-25005  
 

1.000

EACH

2,200.00000 2,200.001.000

0.00

0610 Manhole Slab Base (5 Foot) 5.000

0.000

604-30005  
 

5.000

EACH

1,700.00000 8,500.005.000

0.00

0615 Manhole Slab Base (10 Foot) 9.000

0.000

604-30010  
 

9.000

EACH

1,900.00000 17,100.009.000

0.00

0620 Manhole Slab Base (15 Foot) 1.000

0.000

604-30015  
 

1.000

EACH

2,700.00000 2,700.001.000

0.00

0621 MH Spec (15 Ft) 7.000

0.000

604-39015  
 

7.000

EACH

8,700.00000 60,900.007.000

0.00

0625 Manhole Slab Base (20 Foot) 2.000

0.000

604-30020  
 

2.000

EACH

3,800.00000 7,600.002.000

0.00

0630 Manhole Slab Base (25 Foot) 1.000

0.000

604-30025  
 

1.000

EACH

5,800.00000 5,800.001.000

0.00

0631 2 Inch Horizontal Drain 260.000

0.000

605-01020  
 

260.000

LF  

52.42000 13,629.20260.000

0.00

0635 *Guardrail Type 3 (6-3 Post Spacing) 1,231.000

0.000

606-00301  
 

1,231.000

LF  

14.00000 17,234.001,231.000

0.00

0640 *End Anchorage Type 3D 1.000

0.000

606-01340  
 

1.000

EACH

575.00000 575.001.000

0.00

0645 *Transition Type 3G 2.000

0.000

606-01370  
 

2.000

EACH

1,270.00000 2,540.002.000

0.00
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PCN: 16357-BID    ESTIMATE RUN 05/15/2013

PROJECT: STA 119A-051                  ESTIMATE NO: 0032

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:32:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY Work Site 1 

0646 Transition Ty 3G (Spec) 1.000

0.000

606-01371  
 

1.000

EACH

3,909.50000 3,909.501.000

0.00

0650 *Transition Type 3H 1.000

0.000

606-01380  
 

1.000

EACH

540.00000 540.001.000

0.00

0655 *End Anchorage (Nonflared) 2.000

0.000

606-02003  
 

2.000

EACH

1,700.00000 3,400.002.000

0.00

0660 Fence (Plastic) 2,515.000

0.000

607-11525  
 

2,515.000

LF  

1.60000 4,024.002,515.000

0.00

0665 *Mesh Anchor (Special) 112.000

0.000

607-55050  
 

112.000

EACH

800.00000 89,600.00112.000

0.00

0670 *Mesh Pin 0.000

0.000

607-55060  
 

0.000

EACH

63.00000 0.000.000

0.00

0675 *Wire Mesh 133,115.000

0.000

607-55100  
 

133,115.000

SF  

1.50000 199,672.50133,115.000

0.00

0675 MATERIAL ALLOWANCE Wire Mesh 0.000

0.000SF  

0.48583 0.000.000

0.00

0675 MATERIAL ALLOWANCE Wire Mesh 0.000

0.000SF  

0.59120 0.000.000

0.00

0680 *Fence (Animal Protection) 801.000

0.000

607-56001  
 

1,194.000

LF  

15.00000 12,015.00801.000

0.00

0685 *Concrete Bikeway (6 Inch) 0.000

0.000

608-00026  
 

1,320.000

SY  

32.00000 0.000.000

0.00
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PCN: 16357-BID    ESTIMATE RUN 05/15/2013

PROJECT: STA 119A-051                  ESTIMATE NO: 0032

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:32:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY Work Site 1 

0690 *Curb and Gutter Type 2 (Section I-B) 2,059.000

0.000

609-21010  
 

2,351.000

LF  

15.00000 30,885.002,059.000

0.00

0695 *Curb and Gutter Type 2 (Section II-B) 1,445.000

0.000

609-21020  
 

1,445.000

LF  

16.00000 23,120.001,445.000

0.00

0700 *Gutter Type 2 (2 Foot) 114.000

0.000

609-24002  
 

114.000

LF  

11.00000 1,254.00114.000

0.00

0705 *Median Cover Material (4 Inch Patterned Concre te) 82.000

0.000

610-00024  
 

1,828.000

SF  

7.80000 639.6082.000

0.00

0710 *Delineator (Flexible) (Type I) 39.000

0.000

612-00041  
 

47.000

EACH

27.00000 1,053.0039.000

0.00

0715 *Delineator (Flexible) (Type II) 16.000

0.000

612-00042  
 

16.000

EACH

29.00000 464.0016.000

0.00

0720 Delineator (Flexible) (Type III) 5.000

0.000

612-00043  
 

5.000

EACH

30.00000 150.005.000

0.00

0725 *1 Inch Electrical Conduit (Plastic) 125.000

0.000

613-01100  
 

250.000

LF  

8.00000 1,000.00125.000

0.00

0730 *2 Inch Electrical Conduit (Plastic) 6,533.000

0.000

613-01200  
 

7,672.000

LF  

7.50000 48,997.506,533.000

0.00

0735 *3 Inch Electrical Conduit (Plastic) 3,517.000

0.000

613-01300  
 

3,600.000

LF  

8.00000 28,136.003,517.000

0.00

0740 *4 Inch Electrical Conduit (Plastic) 10,190.000

0.000

613-01400  
 

10,418.000

LF  

8.50000 86,615.0010,190.000

0.00
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PCN: 16357-BID    ESTIMATE RUN 05/15/2013

PROJECT: STA 119A-051                  ESTIMATE NO: 0032

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:32:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY Work Site 1 

0745 *6 Inch Electrical Conduit (Plastic) 754.000

0.000

613-01600  
 

800.000

LF  

10.00000 7,540.00754.000

0.00

0750 *Pull Box (24"x36"x18") 7.600

0.000

613-07034  
 

9.000

EACH

1,000.00000 7,600.007.600

0.00

0755 *Electric Vault (6'x5'x6.5') Deep 5.000

0.000

613-08100  
 

5.000

EACH

10,000.00000 50,000.005.000

0.00

0760 *Wiring 0.100

0.400

613-10000  
 

1.000

L S 

11,000.00000 5,500.000.500

4,400.00

0765 *Luminaire (Special) 16.000

4.000

613-16000  
 

26.000

EACH

2,000.00000 40,000.0020.000

8,000.00

0765 MATERIAL ALLOWANCE Luminaire (Special) 10.000

-4.000EACH

1,136.30769 6,817.856.000

-4,545.23

0770 *Light Standard Metal (35 Foot) (2 Arm) 8.000

3.000

613-34353  
 

11.000

EACH

2,100.00000 23,100.0011.000

6,300.00

0770 MATERIAL ALLOWANCE Light standard 3.000

-3.000EACH

1,628.90909 0.000.000

-4,886.72

0775 *Concrete Foundation Pad 0.000

0.000

613-40000  
 

1.000

EACH

1,100.00000 0.000.000

0.00

0780 *Light Standard Foundation 8.000

3.000

613-40010  
 

11.000

EACH

1,200.00000 13,200.0011.000

3,600.00

0785 *Lighting Control Center 0.000

0.000

613-50100  
 

1.000

EACH

4,433.30000 0.000.000

0.00
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PCN: 16357-BID    ESTIMATE RUN 05/15/2013

PROJECT: STA 119A-051                  ESTIMATE NO: 0032

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:32:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY Work Site 1 

0790 *Sign Panel (Class I) 27.000

0.000

614-00011  
 

61.000

SF  

18.00000 486.0027.000

0.00

0795 Sign Panel (Class II) 121.600

0.000

614-00012  
 

150.000

SF  

22.00000 2,675.20121.600

0.00

0800 *Steel Sign Post (U-2) 67.000

0.000

614-00200  
 

77.000

LF  

15.00000 1,005.0067.000

0.00

0805 *Steel Sign Support (2-Inch Round)(Post & Socke t) 0.000

0.000

614-01502  
 

110.000

LF  

17.00000 0.000.000

0.00

0810 *Steel Sign Support (2-1/2 Inch Round NP-40)(Po st & 
Slipbase 

110.000

0.000

614-01572  
 

132.000

LF  

48.00000 5,280.00110.000

0.00

0815 *Barricade (Type 3 F-A) 0.000

0.000

614-80311  
 

1.000

EACH

700.00000 0.000.000

0.00

0820 Rumble Strip 0.000

0.000

614-80385  
 

2,060.000

LF  

0.20000 0.000.000

0.00

0825 *Stream Restoration Stream Bank Stabilization 0.950

0.050

615-80000  
 

1.000

L S 

750,000.00000 750,000.001.000

37,500.00

0826 18 In Weld Steel Pipe Waterline Sleeve 90.000

0.000

619-10180  
 

90.000

LF  

180.00000 16,200.0090.000

0.00

0830 *Detour Pavement 5,881.000

0.000

621-00450  
 

5,881.000

SY  

16.00000 94,096.005,881.000

0.00

0835 Sprinkler System 0.750

0.000

623-09900  
 

1.000

L S 

44,000.00000 33,000.000.750

0.00
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PCN: 16357-BID    ESTIMATE RUN 05/15/2013

PROJECT: STA 119A-051                  ESTIMATE NO: 0032

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:32:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY Work Site 1 

0840 Detour Drainage Pipe (Class 0) 0.900

0.000

624-20301  
 

1.000

L S 

15,000.00000 13,500.000.900

0.00

0845 *Construction Surveying 0.890

0.000

625-00000  
 

0.900

L S 

100,000.00000 89,000.000.890

0.00

0846 Construction Surveying (Hourly) 120.435

0.000

625-00001  
 

200.000

HOUR

100.00000 12,043.50120.435

0.00

0847 Const Surveying (Bridge Foundation VECP) 1.000

0.000

625-00000  
 

1.000

L S 

862.50000 862.501.000

0.00

0850 *Mobilization 0.900

0.000

626-00000  
 

0.900

L S 

999,400.00000 899,460.000.900

0.00

0851 Mobilization (w/o Autopay) (Mob. Adjust Bridge 
Foundation VECP)

0.000

0.000

626-00100  
 

0.000

L S 

21,933.00000 0.000.000

0.00

0855 Public Information Services 0.675

0.000

626-01000  
 

0.900

L S 

15,000.00000 10,125.000.675

0.00

0860 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

44.000

GAL 

60.00000 0.000.000

0.00

0865 *Pavement Marking Paint (Low VOC Solvent Base) 185.500

0.000

627-00012  
 

200.000

GAL 

25.00000 4,637.50185.500

0.00

0870 *Preformed Plastic Pavement Marking (Type II) 0.000

0.000

627-02001  
 

65.000

SF  

12.00000 0.000.000

0.00

0875 *Preformed Plastic Pavement Marking (Type II) ( Inlaid) 0.000

0.000

627-02010  
 

619.000

SF  

14.00000 0.000.000

0.00
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PCN: 16357-BID    ESTIMATE RUN 05/15/2013

PROJECT: STA 119A-051                  ESTIMATE NO: 0032

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:32:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY Work Site 1 

0880 *Preformed Plastic Pavement Marking (Xwalk - St op Line) 0.000

0.000

627-30331  
 

100.000

SF  

12.00000 0.000.000

0.00

0885 *Flagging 8,256.500

209.000

630-00000  
 

9,000.000

HOUR

21.00000 177,775.508,465.500

4,389.00

0890 *Traffic Control Vehicle 0.900

0.000

630-00004  
 

1.000

EACH

2,500.00000 2,250.000.900

0.00

0895 *Traffic Control Inspection 365.000

18.000

630-00007  
 

400.000

DAY 

325.00000 124,475.00383.000

5,850.00

0900 *Traffic Control Management 449.000

17.000

630-00012  
 

500.000

DAY 

350.00000 163,100.00466.000

5,950.00

0905 *Flashing Beacon (Solar) 1.800

0.000

630-80002  
 

2.000

EACH

600.00000 1,080.001.800

0.00

0910 *Barricade (Type 3 M-B) (Temporary) 9.900

0.000

630-80336  
 

11.000

EACH

125.00000 1,237.509.900

0.00

0915 *Construction Traffic Sign (Panel Size A) 32.400

0.000

630-80341  
 

36.000

EACH

15.00000 486.0032.400

0.00

0920 *Construction Traffic Sign (Panel Size B) 72.900

0.000

630-80342  
 

83.000

EACH

20.00000 1,458.0072.900

0.00

0925 *Construction Traffic Sign (Special) 256.500

0.000

630-80344  
 

285.000

SF  

15.00000 3,847.50256.500

0.00

0930 *Portable Message Sign Panel 3.600

0.000

630-80355  
 

4.000

EACH

5,000.00000 18,000.003.600

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:32:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY Work Site 1 

0935 *Advance Warning Flashing or Sequencing Arrow P anel (B 
Type) 

1.800

0.000

630-80357  
 

2.000

EACH

600.00000 1,080.001.800

0.00

0940 *Drum Channelizing Device 121.500

0.000

630-80360  
 

350.000

EACH

30.00000 3,645.00121.500

0.00

0945 Concrete Barrier (Temporary) 1,738.800

0.000

630-80370  
 

2,800.000

LF  

19.00000 33,037.201,738.800

0.00

0950 *Traffic Cone 85.500

0.000

630-80380  
 

100.000

EACH

5.00000 427.5085.500

0.00

0955 Delineator (Type I) (Temporary) 0.000

0.000

630-80401  
 

0.000

EACH

86.00000 0.000.000

0.00

0960 Impact Attenuator (Temporary) 1.800

0.000

630-85010  
 

2.000

EACH

4,000.00000 7,200.001.800

0.00

0965 *Traffic Signal (Temporary) 1.000

0.000

630-86800  
 

1.000

L S 

16,750.00000 16,750.001.000

0.00

0970 F/A ANTICIPATED CMO 0.000

0.000

700-70002  
 

0.000

F A 

1.00000 0.000.000

0.00

0971 Added Item (Dollar)/ Vist-A-Wall Lien -44,890.000

0.000

900-00006  
 

0.000

DOL 

1.00000 -44,890.00-44,890.000

0.00

0972 Added Item (Dollar)/ Plaza Construction Lien -209,022.770

0.000

900-00006  
 

0.000

DOL 

1.00000 -209,022.77-209,022.770

0.00

0973 Added Item (Dollar)/ PAA Contractors Lien -90,214.880

0.000

900-00006  
 

0.000

DOL 

1.00000 -90,214.88-90,214.880

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:32:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY Work Site 1 

0974 Added Item (Dollar)/ Everist Materials Lien -98,777.600

0.000

900-00006  
 

0.000

DOL 

1.00000 -98,777.60-98,777.600

0.00

0975 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

124,635.430

F A 

1.00000 0.000.000

0.00

0980 F/A Partnering 1,390.620

0.000

700-70011  
 

2,000.000

F A 

1.00000 1,390.621,390.620

0.00

0985 F/A Concrete Pavement Incentive 0.000

0.000

700-70013  
 

16,500.000

F A 

1.00000 0.000.000

0.00

0986 Added Item (Dollar)/ Defect Price Reduction -186,225.430

84,504.900

900-00006  
 

0.000

DOL 

1.00000 -101,720.53-101,720.530

84,504.90

0990 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000

F A 

1.00000 0.000.000

0.00

0995 F/A OJT Colorado Training Program 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

1000 F/A On-The-Job Trainee 2,400.000

0.000

700-70023  
 

2,400.000

F A 

1.00000 2,400.002,400.000

0.00

1005 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

5,000.000

F A 

1.00000 0.000.000

0.00

1010 F/A ESB Program 0.000

0.000

700-70028  
 

3,750.000

F A 

1.00000 0.000.000

0.00

1015 F/A F/A Dewatering 40,101.280

0.000

700-70034  
 

50,000.000

F A 

1.00000 40,101.2840,101.280

0.00
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NO.
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PREV QTY/
QTY THIS PERIOD
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PERIOD
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CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY Work Site 1 

1020 F/A F/A Mine Adit Closure 0.000

0.000

700-70035  
 

1,000.000

F A 

1.00000 0.000.000

0.00

1025 Forced Accounts F/A Pavement Surface Maintenanc e 0.000

0.000

700-70036  
 

0.000

F A 

1.00000 0.000.000

0.00

1030 F/A Landscaping 0.000

0.000

700-70310  
 

10,000.000

F A 

1.00000 0.000.000

0.00

1035 F/A Erosion Control 0.000

0.000

700-70380  
 

10,000.000

F A 

1.00000 0.000.000

0.00

1040 F/A Stream Restoration 0.000

0.000

700-70410  
 

5,000.000

F A 

1.00000 0.000.000

0.00

1045 F/A Rock Staining 0.000

0.000

700-70460  
 

0.000

F A 

1.00000 0.000.000

0.00

1050 F/A DRB Standing Committee 6,975.000

0.000

700-70594  
 

20,000.000

F A 

1.00000 6,975.006,975.000

0.00

1051 Added Item (Dollar)/ Contractor Design - Bridge  
Foundation VECP

121,298.450

0.000

900-00006  
 

121,979.720

DOL 

1.00000 121,298.45121,298.450

0.00

1052 Added Item (Dollar)/ Contractor Portion of Brid ge 
Foundation VECP

128,729.040

0.000

900-00006  
 

128,729.040

DOL 

1.00000 128,729.04128,729.040

0.00

CAT 7,075,689.76236,215.958,545,408.69CURRENT AMT0200 $ $ $

CAT NO0201 ROADWAY Work Site 2 

1055 Clearing and Grubbing 0.100

0.000

201-00000  
 

0.100

L S 

50,000.00000 5,000.000.100

0.00
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CAT NO0201 ROADWAY Work Site 2 

1060 Removal of Headwall 2.000

0.000

202-00015  
 

2.000

EACH

650.00000 1,300.002.000

0.00

1065 Removal of Concrete Box Culvert 1.000

0.000

202-00020  
 

1.000

EACH

8,800.00000 8,800.001.000

0.00

1070 Removal of Pipe 108.000

0.000

202-00035  
 

108.000

LF  

30.00000 3,240.00108.000

0.00

1075 *Removal of Delineator 104.000

0.000

202-00090  
 

104.000

EACH

6.00000 624.00104.000

0.00

1080 Removal of Asphalt Mat 3,501.000

0.000

202-00220  
 

3,501.000

SY  

3.00000 10,503.003,501.000

0.00

1085 *Removal of Asphalt Mat (Planing) 21,128.000

0.000

202-00240  
 

25,000.000

SY  

2.00000 42,256.0021,128.000

0.00

1090 *Removal of Pavement Marking 2,536.000

0.000

202-00250  
 

2,536.000

SF  

1.00000 2,536.002,536.000

0.00

1095 *Removal of Ground Sign 0.000

0.000

202-00810  
 

3.000

EACH

10.00000 0.000.000

0.00

1100 *Removal of Guardrail Type 3 500.000

0.000

202-01130  
 

500.000

LF  

1.50000 750.00500.000

0.00

1105 *Removal of End Anchorage 12.000

0.000

202-01300  
 

12.000

EACH

100.00000 1,200.0012.000

0.00

1110 Clean Culvert 0.000

0.000

202-04002  
 

1.000

EACH

1,700.00000 0.000.000

0.00
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CAT NO0201 ROADWAY Work Site 2 

1115 Removal of Detour 1.000

0.000

202-06000  
 

1.000

L S 

10,000.00000 10,000.001.000

0.00

1120 Unclassified Excavation (Complete In Place) 1,689.000

0.000

203-00010  
 

1,689.000

CY  

13.50000 22,801.501,689.000

0.00

1125 Muck Excavation 248.000

0.000

203-00100  
 

248.000

CY  

10.00000 2,480.00248.000

0.00

1130 Proof Rolling 5.500

0.000

203-01100  
 

5.500

HOUR

90.00000 495.005.500

0.00

1135 Combination Loader 40.000

0.000

203-01594  
 

40.000

HOUR

75.00000 3,000.0040.000

0.00

1140 Potholing 0.000

0.000

203-01597  
 

0.000

HOUR

168.00000 0.000.000

0.00

1145 Erosion Log (12 Inch) 1,312.000

0.000

208-00002  
 

1,312.000

LF  

3.00000 3,936.001,312.000

0.00

1150 Erosion Log (18 Inch) 48.000

0.000

208-00003  
 

48.000

LF  

6.00000 288.0048.000

0.00

1155 Gravel Bag 230.000

0.000

208-00034  
 

230.000

LF  

6.00000 1,380.00230.000

0.00

1160 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000

EACH

750.00000 0.000.000

0.00

1165 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000

EACH

1,000.00000 0.000.000

0.00
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CAT NO0201 ROADWAY Work Site 2 

1170 *Reset Light Standard 6.000

0.000

210-00750  
 

6.000

EACH

375.00000 2,250.006.000

0.00

1175 *Reset Luminaire 6.000

0.000

210-00760  
 

6.000

EACH

200.00000 1,200.006.000

0.00

1180 Reset Ground Sign 13.000

0.000

210-00810  
 

13.000

EACH

50.00000 650.0013.000

0.00

1185 *Reset Flashing Beacon 1.000

0.000

210-00825  
 

1.000

EACH

100.00000 100.001.000

0.00

1190 *Reset Traffic Counter (Temp) 1.000

0.000

210-00900  
 

1.000

EACH

9,000.00000 9,000.001.000

0.00

1195 *Reset Traffic Counter (Permanent) 1.000

0.000

210-00910  
 

1.000

EACH

3,800.00000 3,800.001.000

0.00

1200 *Reset Guardrail Type 3 662.500

0.000

210-01130  
 

663.000

LF  

6.50000 4,306.25662.500

0.00

1205 *Reset Guardrail Type 3 (Special)(2 Foot) 75.000

0.000

210-01131  
 

75.000

LF  

15.00000 1,125.0075.000

0.00

1210 *Reset Guardrail Type 3 (Special)(1 Foot) 50.000

0.000

210-01132  
 

50.000

LF  

15.00000 750.0050.000

0.00

1215 *Adjust Guardrail 2,287.500

0.000

210-04200  
 

2,288.000

LF  

2.50000 5,718.752,287.500

0.00

1220 Seeding (Native) 1.500

0.000

212-00006  
 

1.500

ACRE

350.00000 525.001.500

0.00
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CAT NO0201 ROADWAY Work Site 2 

1225 Soil Conditioning 1.500

0.000

212-00032  
 

1.500

ACRE

1,000.00000 1,500.001.500

0.00

1230 Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000

ACRE

1,400.00000 0.000.000

0.00

1235 Flexible Growth Medium 1.500

0.000

213-00009  
 

1.500

ACRE

3,200.00000 4,800.001.500

0.00

1240 Mulch Tackifier 0.000

0.000

213-00061  
 

0.000

LB  

1.60000 0.000.000

0.00

1245 Soil Retention Blanket (Biodegradable Straw/Coc onut) 0.000

0.000

216-00042  
 

0.000

SY  

1.60000 0.000.000

0.00

1250 Herbicide Treatment 0.000

0.000

217-00020  
 

0.000

HOUR

100.40000 0.000.000

0.00

1255 Aggregate Base Course (Special) 0.000

0.000

304-09014  
 

0.000

TON 

16.00000 0.000.000

0.00

1260 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000

TON 

114.00000 0.000.000

0.00

1265 *Hot Mix Asphalt (Special) 81.290

0.000

403-02000  
 

81.290

TON 

142.00000 11,543.1881.290

0.00

1270 *Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 14,924.390

154.760

403-34721  
 

16,000.000

TON 

49.60000 747,925.8415,079.150

7,676.10

1275 *Emulsified Asphalt (Slow-Setting) 4,334.000

0.000

411-10255  
 

5,000.000

GAL 

3.60000 15,602.404,334.000

0.00
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CAT NO0201 ROADWAY Work Site 2 

1280 Geotextile (Drainage) (Class 1) 168.000

0.000

420-00112  
 

168.000

SY  

3.00000 504.00168.000

0.00

1285 Riprap (24 Inch) 165.000

0.000

506-00224  
 

165.000

CY  

27.00000 4,455.00165.000

0.00

1290 Concrete Class D 35.700

0.000

601-03000  
 

36.000

CY  

550.00000 19,635.0035.700

0.00

1295 Reinforcing Steel 2,925.000

0.000

602-00000  
 

2,925.000

LB  

0.65000 1,901.252,925.000

0.00

1300 18 Inch Reinforced Concrete Pipe (Complete In P lace) 184.000

0.000

603-01185  
 

184.000

LF  

33.00000 6,072.00184.000

0.00

1305 *72 Inch Reinforced Concrete Pipe (Complete In Place) 150.000

0.000

603-01725  
 

150.000

LF  

245.00000 36,750.00150.000

0.00

1310 18 Inch Reinforced Concrete End Section 2.000

0.000

603-05018  
 

2.000

EACH

525.00000 1,050.002.000

0.00

1315 24 Inch Corrugated Steel Pipe 4.000

0.000

603-10240  
 

4.000

LF  

113.00000 452.004.000

0.00

1320 48 Inch Corrugated Steel Pipe 4.000

0.000

603-10480  
 

4.000

LF  

64.00000 256.004.000

0.00

1325 Inlet Type D (5 Foot) 2.000

0.000

604-00505  
 

2.000

EACH

1,800.00000 3,600.002.000

0.00

1330 Inlet Type D (Double) (5 Foot) 1.000

0.000

604-00605  
 

1.000

EACH

3,000.00000 3,000.001.000

0.00
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PERIOD

10:32:48
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CAT NO0201 ROADWAY Work Site 2 

1335 *Guardrail Type 3 (6-3 Post Spacing) 1,425.000

0.000

606-00301  
 

1,425.000

LF  

14.00000 19,950.001,425.000

0.00

1340 *Guardrail Type 3 (Special) 100.000

0.000

606-00305  
 

100.000

LF  

65.00000 6,500.00100.000

0.00

1345 Guardrail Type 7 (Style CA) 325.000

0.000

606-00710  
 

325.000

LF  

41.00000 13,325.00325.000

0.00

1350 *Transition Type 3G 2.000

0.000

606-01370  
 

2.000

EACH

1,270.00000 2,540.002.000

0.00

1355 *Transition Type 3J 2.000

0.000

606-01385  
 

2.000

EACH

545.00000 1,090.002.000

0.00

1360 *End Anchorage Type 3K 2.000

0.000

606-01390  
 

2.000

EACH

945.00000 1,890.002.000

0.00

1365 *End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

0.000

EACH

1,700.00000 0.000.000

0.00

1370 *End Anchorage (Flared) 16.000

1.000

606-02005  
 

17.000

EACH

1,400.00000 23,800.0017.000

1,400.00

1375 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000

LF  

1.60000 0.000.000

0.00

1380 *Curb Type 6 (Section M) 560.000

0.000

609-60011  
 

560.000

LF  

7.00000 3,920.00560.000

0.00

1385 *Delineator (Flexible) (Type I) 319.000

0.000

612-00041  
 

350.000

EACH

27.00000 8,613.00319.000

0.00
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CAT NO0201 ROADWAY Work Site 2 

1390 *Delineator (Flexible) (Type II) 24.000

0.000

612-00042  
 

24.000

EACH

29.00000 696.0024.000

0.00

1395 *Delineator (Flexible) (Type III) 26.000

0.000

612-00043  
 

30.000

EACH

30.00000 780.0026.000

0.00

1400 *2 Inch Electrical Conduit (Plastic) 4,911.000

0.000

613-01200  
 

4,911.000

LF  

7.50000 36,832.504,911.000

0.00

1405 *Wiring 1.000

0.000

613-10000  
 

1.000

L S 

11,000.00000 11,000.001.000

0.00

1410 *Sign Panel (Class I) 52.000

0.000

614-00011  
 

57.000

SF  

18.00000 936.0052.000

0.00

1415 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000

SF  

22.00000 0.000.000

0.00

1420 *Steel Sign Support (2-Inch Round)(Post and Soc ket) 7.000

0.000

614-01503  
 

7.000

EACH

5.00000 35.007.000

0.00

1425 *Rumble Strip (Grinding)(Asphalt) 26,287.000

0.000

614-80391  
 

27,164.000

LF  

0.25000 6,571.7526,287.000

0.00

1430 *Detour Pavement 1,090.000

0.000

621-00450  
 

1,090.000

SY  

16.00000 17,440.001,090.000

0.00

1435 *Construction Surveying 0.100

0.000

625-00000  
 

0.100

L S 

100,000.00000 10,000.000.100

0.00

1440 *Mobilization 0.100

0.000

626-00000  
 

0.100

L S 

999,400.00000 99,940.000.100

0.00
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PERIOD

10:32:48

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY Work Site 2 

1445 Public Information Services 0.100

0.000

626-01000  
 

0.100

L S 

15,000.00000 1,500.000.100

0.00

1450 *Epoxy Pavement Marking 387.000

0.000

627-00005  
 

425.000

GAL 

60.00000 23,220.00387.000

0.00

1455 *Pavement Marking Paint (Low VOC Solvent Base) 1,066.000

0.000

627-00012  
 

1,066.000

GAL 

25.00000 26,650.001,066.000

0.00

1460 *Preformed Plastic Pavement Marking (Type I) 229.000

0.000

627-01001  
 

229.000

SF  

9.00000 2,061.00229.000

0.00

1465 *Flagging 2,797.000

0.000

630-00000  
 

2,797.000

HOUR

21.00000 58,737.002,797.000

0.00

1470 *Traffic Control Inspection 4.000

0.000

630-00007  
 

4.000

DAY 

325.00000 1,300.004.000

0.00

1475 *Traffic Control Management 149.000

0.000

630-00012  
 

149.000

DAY 

350.00000 52,150.00149.000

0.00

1480 *Flashing Beacon (Portable) 1.800

0.000

630-80001  
 

2.000

EACH

600.00000 1,080.001.800

0.00

1485 *Construction Traffic Sign (Panel Size A) 11.700

0.000

630-80341  
 

13.000

EACH

15.00000 175.5011.700

0.00

1490 *Construction Traffic Sign (Panel Size B) 43.200

0.000

630-80342  
 

58.000

EACH

20.00000 864.0043.200

0.00

1495 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000

EACH

25.00000 0.000.000

0.00
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1500 *Drum Channelizing Device 166.500

0.000

630-80360  
 

185.000

EACH

30.00000 4,995.00166.500

0.00

1505 *Drum Channelizing Device (With Light) (Flashin g) 3.600

0.000

630-80363  
 

10.000

EACH

31.00000 111.603.600

0.00

1510 *Drum Channelizing Device (With Light) (Steady Burn) 5.400

0.000

630-80364  
 

10.000

EACH

32.00000 172.805.400

0.00

1515 Concrete Barrier (Temporary) 874.800

0.000

630-80370  
 

972.000

LF  

19.00000 16,621.20874.800

0.00

1520 *Traffic Cone 274.500

0.000

630-80380  
 

305.000

EACH

5.00000 1,372.50274.500

0.00

1525 *Mobile Profilograph Operation Zone 0.900

0.000

630-80560  
 

1.000

L S 

2,500.00000 2,250.000.900

0.00

1530 *Mobile Attenuator 1.000

0.000

630-85041  
 

3.000

DAY 

575.00000 575.001.000

0.00

1535 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

83,921.400

F A 

1.00000 0.000.000

0.00

1540 F/A Partnering 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

1545 F/A Asphalt Pavement Incentive -6,379.120

0.000

700-70012  
 

-5,000.000

F A 

1.00000 -6,379.12-6,379.120

0.00

1550 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000

F A 

1.00000 0.000.000

0.00
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PROJECT: STA 119A-051                  ESTIMATE NO: 0032

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:32:48

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY Work Site 2 

1555 F/A Roadway Smoothness Incentive -20,071.670

0.000

700-70018  
 

-15,000.000

F A 

1.00000 -20,071.67-20,071.670

0.00

1560 F/A Asphalt Cement Cost Adjustment 45,638.440

0.000

700-70019  
 

50,000.000

F A 

1.00000 45,638.4445,638.440

0.00

1565 F/A OJT Colorado Training Program 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

1570 F/A ESB Program 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

1575 F/A INTERIM SURFACE REPAIR 0.000

0.000

700-70031  
 

0.000

F A 

1.00000 0.000.000

0.00

1580 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

CAT 1,487,943.679,076.101,648,674.33CURRENT AMT0201 $ $ $

CAT NO0300 STRUCTURE NO. E-15-AM 

1585 Structure Excavation 605.000

0.000

206-00000  
 

605.000

CY  

13.00000 7,865.00605.000

0.00

1590 *Structure Backfill (Class 1) 934.000

0.000

206-00100  
 

934.000

CY  

13.00000 12,142.00934.000

0.00

1595 Structure Backfill (Class 2) 95.000

0.000

206-00200  
 

95.000

CY  

19.00000 1,805.0095.000

0.00

1600 *Mechanical Reinforcement of Soil 934.000

0.000

206-00360  
 

934.000

CY  

18.00000 16,812.00934.000

0.00
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PCN: 16357-BID    ESTIMATE RUN 05/15/2013

PROJECT: STA 119A-051                  ESTIMATE NO: 0032

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:32:48

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE NO. E-15-AM 

1605 *Hot Mix Asphalt (Grading SX) (75) (PG 76-28) 667.680

0.000

403-34771  
 

667.680

TON 

59.00000 39,393.12667.680

0.00

1610 Drilled Caisson (36 Inch) 0.000

0.000

503-00036  
 

0.000

LF  

493.00000 0.000.000

0.00

1611 *Drilled Caisson (36 Inch) (Bridge Foundation V ECP) 108.000

0.000

503-00036  
 

108.000

LF  

635.37000 68,619.96108.000

0.00

1615 Drilled Caisson (36 Inch)(Special) 0.000

0.000

503-00037  
 

0.000

LF  

2,200.00000 0.000.000

0.00

1616 *Drilled Caisson (36 Inch)(Special) (Bridge Fou ndation 
VECP)

100.000

0.000

503-00037  
 

100.000

LF  

1,404.96000 140,496.00100.000

0.00

1620 Drilled Caisson (54 Inch) 0.000

0.000

503-00054  
 

0.000

LF  

1,407.00000 0.000.000

0.00

1621 *Drilled Caisson (54 Inch) (Bridge Foundation V ECP) 158.000

0.000

503-00054  
 

158.000

LF  

663.49000 104,831.42158.000

0.00

1625 Drilled Caisson (54 Inch)(Special) 0.000

0.000

503-00055  
 

0.000

LF  

2,287.00000 0.000.000

0.00

1626 *Drilled Caisson (54 Inch)(Special) (Bridge Fou ndation 
VECP)

240.000

0.000

503-00055  
 

240.000

LF  

2,038.32000 489,196.80240.000

0.00

1630 Paint Structural Steel 1.000

0.000

509-90003  
 

1.000

L S 

23,000.00000 23,000.001.000

0.00

1635 Bearing Device (Type I) 20.000

0.000

512-00101  
 

20.000

EACH

1,000.00000 20,000.0020.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0300 STRUCTURE NO. E-15-AM 

1635 MATERIAL ALLOWANCE BEARING DEVICE 0.000

0.000EACH

850.00000 0.000.000

0.00

1640 *Waterproofing (Membrane) 3,741.000

0.000

515-00120  
 

3,741.000

SY  

12.00000 44,892.003,741.000

0.00

1645 *Concrete Sealer 441.000

0.000

515-00400  
 

5,693.000

SY  

5.00000 2,205.00441.000

0.00

1650 Waterstop 974.000

0.000

518-00100  
 

974.000

LF  

5.00000 4,870.00974.000

0.00

1655 Bridge Expansion Device (0-4 Inch) 157.000

0.000

518-01004  
 

157.000

LF  

220.00000 34,540.00157.000

0.00

1655 MATERIAL ALLOWANCE Bridge Expansion Device (0-4  In) 0.000

0.000LF  

114.61260 0.000.000

0.00

1660 Concrete Class D (Bridge) 2,047.000

0.000

601-03040  
 

2,047.000

CY  

450.00000 921,150.002,047.000

0.00

1660 MATERIAL ALLOWANCE 0.000

0.000CY  

305.24000 0.000.000

0.00

1660 MATERIAL ALLOWANCE Precast Panels 0.000

0.000CY  

305.24000 0.000.000

0.00

1660 MATERIAL ALLOWANCE Precast Panels 0.000

0.000CY  

305.24000 0.000.000

0.00

1660 MATERIAL ALLOWANCE Precast Panels 0.000

0.000CY  

305.24000 0.000.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0300 STRUCTURE NO. E-15-AM 

1660 MATERIAL ALLOWANCE Precast Panels 0.000

0.000CY  

305.24000 0.000.000

0.00

1660 MATERIAL ALLOWANCE Precast Panels 0.000

0.000CY  

305.24000 0.000.000

0.00

1665 *Structural Concrete Stain 252.000

0.000

601-40400  
 

2,646.000

SY  

3.00000 756.00252.000

0.00

1670 Reinforcing Steel 62,909.000

0.000

602-00000  
 

62,909.000

LB  

0.65000 40,890.8562,909.000

0.00

1675 Reinforcing Steel (Epoxy Coated) 399,749.000

0.000

602-00020  
 

399,749.000

LB  

0.80000 319,799.20399,749.000

0.00

1675 MATERIAL ALLOWANCE 0.000

0.000LB  

0.54000 0.000.000

0.00

1675 MATERIAL ALLOWANCE Precast Panels 0.000

0.000LB  

0.54000 0.000.000

0.00

1675 MATERIAL ALLOWANCE Precast Panels 0.000

0.000LB  

0.54000 0.000.000

0.00

1680 Vane Grate Inlet Special 4.000

0.000

604-25000  
 

4.000

EACH

3,200.00000 12,800.004.000

0.00

1685 *Bridge Rail Type 10M 974.000

0.000

606-11030  
 

974.000

LF  

120.00000 116,880.00974.000

0.00

1685 MATERIAL ALLOWANCE 0.000

0.000LF  

69.20000 0.000.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:32:48

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE NO. E-15-AM 

1690 Prestressed Concrete I (BT42) 4,411.000

0.000

618-00142  
 

4,411.000

LF  

120.00000 529,320.004,411.000

0.00

1690 MATERIAL ALLOWANCE PRESTRESS CONCRETE I (BT 42) 0.000

0.000LF  

90.34674 0.000.000

0.00

1690 MATERIAL ALLOWANCE PRESTRESS CONCRETE I (BT 42) 0.000

0.000LF  

90.43640 0.000.000

0.00

CAT 2,952,264.350.002,985,706.35CURRENT AMT0300 $ $ $

CAT NO0301 STRUCTURE NO. E-15-AN 

1695 Drilled Caisson (24 Inch) 0.000

0.000

503-00024  
 

0.000

LF  

355.00000 0.000.000

0.00

1696 *Drilled Caisson (24 Inch) (Bridge Foundation V ECP) 37.000

0.000

503-00024  
 

37.000

LF  

567.69000 21,004.5337.000

0.00

1700 Drilled Caisson (24 Inch)(Special) 0.000

0.000

503-00025  
 

0.000

LF  

1,652.00000 0.000.000

0.00

1701 *Drilled Caisson (24 Inch)(Special) (Bridge Fou ndation 
VECP)

40.000

0.000

503-00025  
 

40.000

LF  

1,195.77000 47,830.8040.000

0.00

1705 Concrete Class D (Bridge) 22.000

0.000

601-03040  
 

22.000

CY  

450.00000 9,900.0022.000

0.00

1710 *Structural Concrete Stain 0.000

0.000

601-40400  
 

21.000

SY  

3.00000 0.000.000

0.00

1714 Reinf Steel (Bridge Foundation VECP) 841.000

0.000

602-00000  
 

841.000

LB  

0.65000 546.65841.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:32:48

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE NO. E-15-AN 

1715 Reinforcing Steel (Epoxy Coated) 2,528.000

0.000

602-00020  
 

2,528.000

LB  

0.80000 2,022.402,528.000

0.00

1720 Bridge Girder and Deck Unit (140 Feet to 145 Fe et) 0.900

0.100

628-00140  
 

1.000

EACH

145,000.00000 145,000.001.000

14,500.00

1720 MATERIAL ALLOWANCE 0.100

-0.100EACH

116,610.00000 0.000.000

-11,661.00

CAT 226,304.382,839.00226,367.38CURRENT AMT0301 $ $ $

CAT NO0302 STRUCTURE NO. E-15-E 

1725 Structure Excavation 17,795.000

0.000

206-00000  
 

17,795.000

CY  

13.00000 231,335.0017,795.000

0.00

1730 *Structure Backfill (Class 1) 28,167.000

0.000

206-00100  
 

29,961.000

CY  

13.00000 366,171.0028,167.000

0.00

1735 *Mechanical Reinforcement of Soil 19,964.000

0.000

206-00360  
 

19,964.000

CY  

18.00000 359,352.0019,964.000

0.00

1735 MATERIAL ALLOWANCE 0.000

0.000CY  

8.67640 0.000.000

0.00

1735 MATERIAL ALLOWANCE reinforcemnet 0.000

0.000CY  

8.67640 0.000.000

0.00

1735 MATERIAL ALLOWANCE reinforcement 0.000

0.000CY  

8.67640 0.000.000

0.00

1740 Geomembrane 5,412.000

0.000

420-00000  
 

5,412.000

SY  

5.00000 27,060.005,412.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:32:48

CUMULATIVE
AMOUNT

CAT NO0302 STRUCTURE NO. E-15-E 

1745 Geotextile (Drainage) (Class 1) 8,591.000

0.000

420-00112  
 

8,591.000

SY  

3.00000 25,773.008,591.000

0.00

1750 *Precast Panel Facing 30,837.000

0.000

504-04420  
 

30,837.000

SF  

10.00000 308,370.0030,837.000

0.00

1750 MATERIAL ALLOWANCE precast panels 0.000

0.000SF  

8.10000 0.000.000

0.00

1750 MATERIAL ALLOWANCE PRECAST PANEL FACING 0.000

0.000SF  

8.10000 0.000.000

0.00

1750 MATERIAL ALLOWANCE PRECAST PANEL FACING 0.000

0.000SF  

8.10000 0.000.000

0.00

1750 MATERIAL ALLOWANCE PRECAST PANEL FACING 0.000

0.000SF  

8.10000 0.000.000

0.00

1750 MATERIAL ALLOWANCE reinforcement 0.000

0.000SF  

8.10000 0.000.000

0.00

1750 MATERIAL ALLOWANCE 0.000

0.000SF  

8.10000 0.000.000

0.00

1750 MATERIAL ALLOWANCE JA Manning Payment 0.000

0.000SF  

8.10000 0.000.000

0.00

1750 MATERIAL ALLOWANCE 0.000

0.000SF  

8.10000 0.000.000

0.00

1755 Riprap (6 Inch) 594.000

0.000

506-00206  
 

594.000

CY  

25.00000 14,850.00594.000

0.00



CONTID: C16357         COLORADO DEPARTMENT OF TRANSPORTATION Page 40
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:32:48

CUMULATIVE
AMOUNT

CAT NO0302 STRUCTURE NO. E-15-E 

1760 Riprap (24 Inch) 328.000

0.000

506-00224  
 

328.000

CY  

27.00000 8,856.00328.000

0.00

1765 Riprap (36 Inch) 598.000

0.000

506-00236  
 

598.000

CY  

27.00000 16,146.00598.000

0.00

1770 Concrete Lined Ditch 475.000

794.000

507-00550  
 

1,269.000

LF  

15.00000 19,035.001,269.000

11,910.00

1775 *Concrete Class D (Wall) 144.100

0.000

601-03050  
 

154.000

CY  

345.00000 49,714.50144.100

0.00

1780 *Structural Concrete Stain 0.000

0.000

601-40400  
 

3,426.000

SY  

3.00000 0.000.000

0.00

1785 Reinforcing Steel (Epoxy Coated) 15,490.000

0.000

602-00020  
 

17,149.000

LB  

0.80000 12,392.0015,490.000

0.00

CAT 1,439,054.5011,910.001,477,397.20CURRENT AMT0302 $ $ $

CAT NO0303 STRUCTURE NO. E-15-F 

1726 Filter Material (Class A) 3,297.000

0.000

206-00510  
 

3,297.000

CY  

20.00000 65,940.003,297.000

0.00

1790 Structure Excavation 4,183.000

0.000

206-00000  
 

4,183.000

CY  

13.00000 54,379.004,183.000

0.00

1795 *Structure Backfill (Class 1) 5,507.000

0.000

206-00100  
 

5,507.000

CY  

13.00000 71,591.005,507.000

0.00

1796 Filter Material (Class A) 2,043.000

0.000

206-00510  
 

2,100.000

CY  

20.00000 40,860.002,043.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:32:48

CUMULATIVE
AMOUNT

CAT NO0303 STRUCTURE NO. E-15-F 

1800 *Mechanical Reinforcement of Soil 4,928.000

0.000

206-00360  
 

4,928.000

CY  

18.00000 88,704.004,928.000

0.00

1800 MATERIAL ALLOWANCE REINFORCING 0.000

0.000CY  

9.66980 0.000.000

0.00

1805 Geomembrane 0.000

1,059.000

420-00000  
 

1,059.000

SY  

5.00000 5,295.001,059.000

5,295.00

1810 Geotextile (Drainage) (Class 1) 4,138.000

156.000

420-00112  
 

4,294.000

SY  

3.00000 12,882.004,294.000

468.00

1815 *Precast Panel Facing 7,785.000

0.000

504-04420  
 

7,785.000

SF  

10.00000 77,850.007,785.000

0.00

1815 MATERIAL ALLOWANCE PRECAST PANELS 0.000

0.000SF  

8.10000 0.000.000

0.00

1815 MATERIAL ALLOWANCE PRECAST PANELS 0.000

0.000SF  

8.10000 0.000.000

0.00

1815 MATERIAL ALLOWANCE PRECAST PANELS 0.000

0.000SF  

8.10000 0.000.000

0.00

1820 Riprap (6 Inch) 159.000

93.000

506-00206  
 

252.000

CY  

25.00000 6,300.00252.000

2,325.00

1825 Riprap (42 Inch) (Special) 693.000

407.000

506-00243  
 

1,100.000

CY  

28.00000 30,800.001,100.000

11,396.00

1830 Concrete Lined Ditch 0.000

0.000

507-00550  
 

446.000

LF  

15.00000 0.000.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:32:48

CUMULATIVE
AMOUNT

CAT NO0303 STRUCTURE NO. E-15-F 

1835 *Concrete Class D (Wall) 18.200

30.800

601-03050  
 

49.000

CY  

345.00000 16,905.0049.000

10,626.00

1840 *Structural Concrete Stain 0.000

0.000

601-40400  
 

865.000

SY  

3.00000 0.000.000

0.00

1845 Reinforcing Steel (Epoxy Coated) 261.000

5,174.000

602-00020  
 

5,487.000

LB  

0.80000 4,348.005,435.000

4,139.20

CAT 475,854.0034,249.20486,320.60CURRENT AMT0303 $ $ $

CAT NO0304 STRUCTURE NO. E-15-G 

1850 Structure Excavation 6,229.000

0.000

206-00000  
 

6,229.000

CY  

13.00000 80,977.006,229.000

0.00

1855 *Structure Backfill (Class 1) 11,265.000

364.000

206-00100  
 

11,820.000

CY  

13.00000 151,177.0011,629.000

4,732.00

1860 *Mechanical Reinforcement of Soil 9,936.000

356.000

206-00360  
 

10,292.000

CY  

18.00000 185,256.0010,292.000

6,408.00

1860 MATERIAL ALLOWANCE MECH REINFORCEMENT OF SOIL 228.999

-228.999CY  

8.67640 0.000.000

-1,986.89

1865 Geomembrane 0.000

1,738.000

420-00000  
 

1,738.000

SY  

5.00000 8,690.001,738.000

8,690.00

1868 Filter Material (Class A) 4,319.000

0.000

206-00510  
 

4,319.000

CY  

20.00000 86,380.004,319.000

0.00

1870 Geotextile (Drainage) (Class 1) 7,345.000

0.000

420-00112  
 

7,345.000

SY  

3.00000 22,035.007,345.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:32:48

CUMULATIVE
AMOUNT

CAT NO0304 STRUCTURE NO. E-15-G 

1875 *Precast Panel Facing 13,468.000

885.000

504-04420  
 

14,353.000

SF  

10.00000 143,530.0014,353.000

8,850.00

1875 MATERIAL ALLOWANCE 0.000

0.000SF  

8.10000 0.000.000

0.00

1875 MATERIAL ALLOWANCE PRECAST PANEL FACING 0.000

0.000SF  

8.10000 0.000.000

0.00

1875 MATERIAL ALLOWANCE PRECAST PANEL FACING 0.000

0.000SF  

8.10000 0.000.000

0.00

1875 MATERIAL ALLOWANCE PRECAST PANEL FACING 542.000

-542.000SF  

8.10000 0.000.000

-4,390.20

1880 Riprap (6 Inch) 524.000

0.000

506-00206  
 

524.000

CY  

25.00000 13,100.00524.000

0.00

1885 Riprap (24 Inch) (Special) 422.000

0.000

506-00225  
 

422.000

CY  

27.00000 11,394.00422.000

0.00

1890 Riprap (36 Inch) (Special) 1,348.000

0.000

506-00237  
 

1,348.000

CY  

27.00000 36,396.001,348.000

0.00

1895 Concrete Lined Ditch 0.000

0.000

507-00550  
 

669.000

LF  

15.00000 0.000.000

0.00

1900 *Concrete Class D (Wall) 42.700

42.500

601-03050  
 

85.200

CY  

345.00000 29,394.0085.200

14,662.50

1905 *Structural Concrete Stain 0.000

0.000

601-40400  
 

1,595.000

SY  

3.00000 0.000.000

0.00



CONTID: C16357         COLORADO DEPARTMENT OF TRANSPORTATION Page 44
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:32:48

CUMULATIVE
AMOUNT

CAT NO0304 STRUCTURE NO. E-15-G 

1910 Reinforcing Steel (Epoxy Coated) 1,571.000

7,196.000

602-00020  
 

8,767.000

LB  

0.80000 7,013.608,767.000

5,756.80

CAT 775,342.6042,722.21792,645.60CURRENT AMT0304 $ $ $

CAT NO0305 STRUCTURE NO. E-15-H 

1915 *Structure Backfill (Class 1) 5,433.000

0.000

206-00100  
 

5,433.000

CY  

13.00000 70,629.005,433.000

0.00

1920 *Mechanical Reinforcement of Soil 3,224.000

0.000

206-00360  
 

3,224.000

CY  

18.00000 58,032.003,224.000

0.00

1920 MATERIAL ALLOWANCE MECH REINFORCEMENT OF SOIL 0.000

0.000CY  

8.67640 0.000.000

0.00

1925 Geomembrane 600.000

621.000

420-00000  
 

1,221.000

SY  

5.00000 6,105.001,221.000

3,105.00

1930 *Precast Panel Facing 6,823.000

419.000

504-04420  
 

7,242.000

SF  

10.00000 72,420.007,242.000

4,190.00

1930 MATERIAL ALLOWANCE PRECAST PANELS 0.000

0.000SF  

8.10000 0.000.000

0.00

1930 MATERIAL ALLOWANCE PRECAST PANELS 0.000

0.000SF  

8.09942 0.000.000

0.00

1930 MATERIAL ALLOWANCE PRECAST PANELS 277.000

-277.000SF  

8.10000 0.000.000

-2,243.70

1935 Concrete Lined Ditch 0.000

0.000

507-00550  
 

384.000

LF  

15.00000 0.000.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:32:48

CUMULATIVE
AMOUNT

CAT NO0305 STRUCTURE NO. E-15-H 

1940 *Concrete Class D (Wall) 33.800

0.000

601-03050  
 

51.000

CY  

345.00000 11,661.0033.800

0.00

1945 *Structural Concrete Stain 0.000

0.000

601-40400  
 

805.000

SY  

3.00000 0.000.000

0.00

1950 Reinforcing Steel (Epoxy Coated) 2,754.000

0.000

602-00020  
 

5,701.000

LB  

0.80000 2,203.202,754.000

0.00

CAT 221,050.205,051.30237,516.80CURRENT AMT0305 $ $ $

CAT NO0306 STRUCTURE NO. E-15-I 

1955 Structure Excavation 1,811.000

0.000

206-00000  
 

1,811.000

CY  

13.00000 23,543.001,811.000

0.00

1960 *Structure Backfill (Class 1) 2,201.000

525.000

206-00100  
 

2,852.000

CY  

13.00000 35,438.002,726.000

6,825.00

1961 Filter Matl (CL A) 309.000

0.000

206-00510  
 

309.000

CY  

20.00000 6,180.00309.000

0.00

1965 *Mechanical Reinforcement of Soil 1,518.000

99.000

206-00360  
 

1,617.000

CY  

18.00000 29,106.001,617.000

1,782.00

1965 MATERIAL ALLOWANCE REINFORCING 53.000

-53.000CY  

9.66980 0.000.000

-512.50

1970 Geomembrane 0.000

659.000

420-00000  
 

659.000

SY  

5.00000 3,295.00659.000

3,295.00

1971 Geotextile (Drain) (CL 1) 1,625.000

0.000

420-00112  
 

1,625.000

SY  

3.00000 4,875.001,625.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:32:48

CUMULATIVE
AMOUNT

CAT NO0306 STRUCTURE NO. E-15-I 

1975 *Precast Panel Facing 3,843.000

526.000

504-04420  
 

4,369.000

SF  

10.00000 43,690.004,369.000

5,260.00

1980 Concrete Lined Ditch 0.000

0.000

507-00550  
 

291.000

LF  

15.00000 0.000.000

0.00

1985 *Concrete Class D (Wall) 15.300

21.700

601-03050  
 

37.000

CY  

345.00000 12,765.0037.000

7,486.50

1990 *Structural Concrete Stain 0.000

0.000

601-40400  
 

485.000

SY  

3.00000 0.000.000

0.00

1995 Reinforcing Steel (Epoxy Coated) 462.000

3,688.000

602-00020  
 

4,150.000

LB  

0.80000 3,320.004,150.000

2,950.40

CAT 162,212.0027,086.40169,670.00CURRENT AMT0306 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

2000 Field Office (Class 1) 0.830

0.000

620-00001  
 

1.000

EACH

15,000.00000 12,450.000.830

0.00

2005 Field Office (Class 2) 0.830

0.000

620-00002  
 

1.000

EACH

27,000.00000 22,410.000.830

0.00

2010 Field Laboratory (Class 2) 0.830

0.000

620-00012  
 

1.000

EACH

28,000.00000 23,240.000.830

0.00

2015 Sanitary Facility 3.000

0.000

620-00020  
 

3.000

EACH

3,500.00000 10,500.003.000

0.00

CAT 68,600.000.0080,500.00CURRENT AMT0400 $ $ $

$14,884,315.46369,150.16$16,650,206.95$CURRENT AMTPROJECT TOTAL


